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Grant Number: Obligation Date: Award Date:

B-08-DF-55-0001 09/11/2008 07/22/2009

Grantee Name: Contract End Date: Review by HUD:
Wisconsin Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$24,057,378.00 Active Elizabeth Kalscheur
LOCCS Authorized Amount: Estimated PI/RL Funds:

$24,057,378.00 $0.00

Total Budget:
$24,057,378.00

Disasters:

Declaration Number
FEMA-1768-DR-WI

Narratives

Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)
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Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period To Date

N/A $23,499,613.86
$0.00 $23,499,613.86
$0.00 $22,839,955.26
$6,559.13 $22,607,954.76
$6,559.13 $22,607,954.76
$0.00 $0.00

$0.00 $0.00
($11,952.57) $22,312,659.78
$0.00 $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Required To Date
59.08%

58.81%

$0.00 $0.00
$3,608,606.70 $0.00
$1,202,868.90 $676,497.90
$0.00 $676,497.90

Progress Toward National Objective Targets

Overall Progress Narrative:

Through the end of the Quarter, The Department&rsquos CDBG-Midwest Disaster Recovery fund obligations for
flood related activities total $23,507,565 (97.7%) and expended $22,610,914 (94.0%) of CDBG-Midwest Disaster
Recovery funds for flood-related activities. Over 55% of CDBG DR-Midwest activities qualify for the LMI national
objective benefit. The priorities for program managers include: reconciliation of awards and expenditures, updating
public facilities and mitigation activity timetables, and closeout of completed activities. One CDBG experienced staff
person continues as a project employee to assist permanent staff with project reconciliation, close-outs and
reporting for the Emergency Assistance/Disaster Recovery program.
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Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
1, bucket hsg rehab ind prop $0.00 $875,236.00 $816,875.63
2, bucket FEMA HMGP $0.00 $4,505,450.00 $3,936,631.46
3, bucket Pub Fac Low/Mod $0.00 $6,479,773.00 $6,298,937.94
4, bucket PF ULN $52.68 $7,000,000.00 $6,902,499.42
5, Bucket PF Mitigation L/M $0.00 $1,861,727.00 $1,800,602.41
6, bucket PF Mitigation ULN $0.00 $2,365,928.00 $2,175,910.00
7, State Administration $6,506.45 $780,000.00 $676,497.90
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Activities

Project #/ Title: 2 /bucket FEMA HMGP

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SPRING GREEN

Match Contributed

Activity Description:

MDHMG8171 SPRING GREEN HMGP
SPRING GREEN HMGP MATCH

Activity Status:

Under Way

Project Title:

bucket FEMA HMGP

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
SPRING GREEN

Oct 1 thru Dec 31, 2014 To Date
N/A $733,403.00
$0.00 $733,403.00
$0.00 $645,009.00
$0.00 $630,097.28
$0.00 $630,097.28
$0.00 $0.00

$0.00 $0.00
($14,911.72) $630,097.28
($14,911.72) $630,097.28
$0.00 $0.00

Fund up to 12.5% local match required for the FEMA home buyouts in flood-prone areas

Location Description:
SPRING GREEN

Activity Progress Narrative:

Repayment of funds in excess of the 12.5% of local match funds to the HMGP acquisitions.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/6
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 4/6
# of Singlefamily Units 0 4/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/4 3/2 4/6 100.00
# Owner Households 0 0 0 1/4 32 4/6 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 4 /bucket PF ULN

Grantee Activity Number: MDPFU8142 JEFFERSON CO. PF

Activity Title: JEFFERSON CO. REPAIR OF ERODED SWALE

AND CULVERT

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

4 bucket PF ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective: Responsible Organization:
Urgent Need JEFFERSON CO
6
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Overall Oct 1 thru Dec 31, 2014

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $52.68
Program Funds Drawdown $52.68
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Match Contributed $0.00

Activity Description:

Repair eroded drainage swale and flood-damaged culvert in Arbor Ridge Subdivision.

Location Description:
Fort Atkinson, WI (Jefferson County)

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

To Date
$75,000.00

$75,000.00

$37,524.68
$37,524.68

$37,524.68
$0.00

$0.00
$37,524.68

$0.00

Amount

Project #/ Title: 7/ State Administration
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
06/05/2008

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
JEFFERSON CO

Activity Progress Narrative:

MDGAS8141 JEFFERSON CO ADMIN
JEFFERSON CO ADMIN

Activity Status:

Under Way

Project Title:

State Administration

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Oct 1 thru Dec 31, 2014 To Date
N/A $10,500.00
$0.00 $10,500.00
$0.00 $6,030.00
$3,273.00 $6,030.00
$3,273.00 $6,030.00
$0.00 $0.00
$0.00 $0.00
$0.00 $6,030.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: MDGA8191 JANESVILLE ADMIN

Activity Title: JANESVILLE ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

7 State Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2013

Benefit Type: Completed Activity Actual End Date:

0) 06/30/2012

National Objective: Responsible Organization:

N/A JANESVILLE

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

JANESVILLE $0.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JANESVILLE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Mauston, City of

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
MAUSTON

Activity Progress Narrative:

MDGA8231 MAUSTON ADMIN
MAUSTON ADMIN

Activity Status:
Completed

Project Title:

State Administration
Projected End Date:
12/31/2012

Completed Activity Actual End Date:

02/03/2013

Responsible Organization:

Mauston, City of

Oct 1 thru Dec 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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To Date
$3,643.00

$3,643.00

$3,643.00
$3,643.00

$3,643.00
$0.00

$0.00
$3,643.00
$3,643.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: MDGA8241 SHEBOYGAN, CITY ADMIN

Activity Title: SHEBOYGAN, CITY ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

7 State Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

() 03/31/2010

National Objective: Responsible Organization:

N/A SHEBOYGAN

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $4,500.00

Total Budget $0.00 $4,500.00

Total Obligated $0.00 $4,500.00

Total Funds Drawdown $0.00 $4,500.00
Program Funds Drawdown $0.00 $4,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,500.00

SHEBOYGAN $0.00 $4,500.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

City of Sheboygan

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: MDGA8311 BEAVER DAM ADMIN

Activity Title: BEAVER DAM ADMIN

Activitiy Category: Activity Status:

Administration Completed

Project Number: Project Title:

7 State Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

() 11/30/2012

National Objective: Responsible Organization:

N/A BEAVER DAM

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $6,000.00

BEAVER DAM $0.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
BEAVER DAM

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Dane County

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
DANE CO

Activity Progress Narrative:

MDGA8351 DANE CO ADMIN
DANE CO ADMIN

Activity Status:
Completed

Project Title:

State Administration
Projected End Date:
12/31/2013

Completed Activity Actual End Date:

12/31/2013

Responsible Organization:

Dane County

Oct 1 thru Dec 31, 2014

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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To Date
$6,000.00

$6,000.00

$4,317.00
$4,317.00

$4,317.00
$0.00

$0.00
$4,317.00
$4,317.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: MWDADMO1

Activity Title: STATE ADMINISTRATION

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
07/01/2009

Benefit Type:
()

National Objective:

Activity Status:

Under Way

Project Title:

State Administration

Projected End Date:

12/30/2015

Completed Activity Actual End Date:

Responsible Organization:

N/A STATE OF WISCONSIN

Overall Oct 1 thru Dec 31, 2014 To Date

Total Projected Budget from All Sources N/A $600,000.00

Total Budget $0.00 $600,000.00

Total Obligated $0.00 $600,000.00

Total Funds Drawdown $3,233.45 $538,842.54
Program Funds Drawdown $3,233.45 $538,842.54
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,959.15 $418,733.56

STATE OF WISCONSIN $2,959.15 $418,733.56
Match Contributed $0.00 $0.00

Activity Description:
ADMINISTRATIVE COSTS OF MID WEST DISASTER ASSISTANCE GRANT

Location Description:
STATE OF WISCONSIN, DEPARMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 17
Monitoring Visits 0 17
Audit Visits 0 0
Technical Assistance Visits 0 17
Monitoring/Technical Assistance Visits 0 55
Report/Letter Issued 0 1
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